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DOWNTOWN PROJECTS
823490 Downtown Public 

Improvements
Provide enhanced public facilities in the 
downtown.

$62,172 M.K. N/A N/A Project will be postponded to meet 
Downtown construction sequence.

825590 Downtown Wayfinding 
System

Develop a unified and clear signage 
program for the downtown ($250,000).

$300,000 M.K. TBD TBD Project will be postponed to meet 
downtown construction sequence.

825780 DOWNTOWN BLOCK 2 
COMPLETION

Provide enhanced public facilities in four 
segments of Block 2 which are not part of 
the historic Murphy/Frances Street 
enhancements.  These four segments 
include Frances, Evelyn E and W of Murphy, 
and Sunnyvale Ave.

$695,000 M.K. Project will be postponded to meet 
Downtown construction sequence.

$1,057,172.00SubtotalsDOWNTOWN PROJECTS
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per 

Caltrans' recommendations.
$1,653 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale East 

Channel and Wolfe Road Overhead 
budgeted in future years.

A. Bridge Repairs 
(Calabazas Creek/Arques 
Ave) 37C0249

M.K. N/A N/A Methacrylate recommended by 
Caltrans (City of Santa Clara is lead 
agency).

B. Bridge Repairs 
(Calabazas Creek/Mtn. 
View - Alviso Rd) 37C0254

M.K. N/A N/A $3,000,000.00 in funding approved. 
Awaiting introduction of project in the 
budget,

822710 TR-02/03-07 Mathilda Avenue Railroad 
Overpass Improvements

Widening & reconstruction of a portion of 
bridge.

$15,425,979 M.K./J.W. N/A N/A Council certified EIR on November 
28, 2006.
Awaiting signing of NIPA.

821570 TR-00/06-03 Calabazas Creek Trail 
Project

Construction of Calabazas Creek Trail to 
improve access to Baylands Park and Bay 
Trail

C.N./J.W. N.F. 1/03 8/03 06/04 12/0405/05 5/06 Completed.

823690 TR-02/02-03 Evelyn Ave. Bike Lanes 
from Bernardo Ave. to 
Sunnyvale Ave.

Provide East/West commute route for cyclist 
on the arterial roadway.  Combined with 
Phase II for construction.

$120,115 C.N./D.N. N.F. 01/04 4/05 1/05 1/07 6/07 Combined with 825080.  Contract 
award by Council on 11/21/06.

821870 TR-00/08-03 Borregas Avenue Bicycle 
Corridor

Planning and engineering studies for 
construction of bike/pedestrian corridor on 
Borregas ($1.405M)

$5,281,822 C.N./J.W 07/03 09/06 08/06 09/0803/07 Waiting for construction E76 
authorization from Caltrans.

820200 Traffic Signal Light Emitting 
Diode Array Replacement

Replacement of LEDs on an as needed 
basis. ($45,000)

$30,849 C.N./D.N. N/A N/A On-going.

824910 TR-04/01-05 Frances Street Transit 
Corridor

Construction of bus transit facilities on 
Frances Street between Evelyn and Capella

$1,350,000 C.N./LP N.F. 8/05 5/06 11/05 04/0610/06 6/07 Construction in progress.

825080 TR-05/02-06 Evelyn Avenue Bike Lane - 
Phase II

Restriping of bike lanes - Sunnyvale Avenue 
to Reed Avenue

$375,000 C.N./LP N.F. 05/06 09/06 08/06 06/071/07 Contract award by Council on 
11/21/06.

825340 Street Light Conduit 
Replacement

Replacement of damaged street light 
conduits. ($50,000)

$25,000 M.K. TBD TBD Construction at Branham and Goya 
is complete.
A priority list is being established by 
Field Services to be 
combined/compared with future 
sidewalk contract.

820190 Traffic Signal Underground 
Replacement

Replacement of traffic signal underground 
conduit and structures.

$327,346 M.K. N/A N/A On going.

TR-05/04-06 A. Traffic Signal 
Reconstruction (Sunnyvale-
Saratoga/Fremont)

Reconstruction of traffic signal. M.K. N.F. 7/06 9/06 11/06 1/07 Signal switch completed. Final 
inspection pending.
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STREET/TRAFFIC PROJECTS
TR-05/05-06 B. Traffic Signal 

Reconstruction (Sunnyvale-
Saratoga/Remington)

Reconstruction of traffic signal. M.K. N.F. 7/06 9/06 11/06 1/07 Signal switch pending.

820180 Traffic Signal Controller 
Replacement

Replacement of traffic signal controllers at 
various sites.  (Homestead/Heron, 
Reed/Sequoia, Kifer/Pedestrian, 
Mary/Dalles, Bernardo/Evelyn) ($127,814)

$14,240 M.K. N/A N/A Construction underway.

820690 TR-05/03-06 Java Drive Pedestrian 
Bridge

Place a pre-manufactured 40' pedestrian 
bridge across the West Channel to complete 
sidewalk on Java Drive. ($62,148)

$38,624 C.N./LP N.F. 2/06 6/06 2/07 Abutment work in progress.

825980 Fair Oaks / Tasman 
Pedestrian / Bicycle 
Improvements

Neighborhood improvements in the Fair 
Oaks - Tasman Drive neighborhood

$87,431 C.N./D.C 12/30/06 Project to City Council for federal 
grant acceptance and concept 
design approval in February.

821620 TR-06/02-07 Borregas Sidewalk New sidewalk between Moffett Park Drive 
and Gibralter

$67,470 C.N./LP 7/06 9/06 11/06 Design complete.  Preparing bid 
documents.

825610 A. FAIR OAKS CALTRAIN 
OVERCROSSING

Deck rehabilitation (design only) $140,000 M.K. On hold pending approval of funding 
application.  Construction funded in 
07/08.

816050 B. BRIDGE REPAIRS 
(FAIR OAKS AVE 
OVERHEAD) 37C0765

M.K. N/A N/A Application for funding was 
submitted to Caltrans on May 16, 
2006.

$23,285,529.00SubtotalsSTREET/TRAFFIC PROJECTS



CHARGE
NUMBER

PROJECT 
NUMBER PROJECT TITLE DESCRIPTION BUDGET 

AMOUNT
DESIGN 

PM
CONSTR 

PM
 DESIGN

ORIG 
COMPL
  REV.

CONSTR 
ORIG

CONSTR
ORIG

START
  REV.

END
 REV. COMMENTS

CITY OF SUNNYVALE PUBLIC WORKS DEPARTMENT CAPITAL IMPROVEMENT PROGRAM ACTIVE PROJECTS
STATUS AS OF 12/31/06

MONTHLY STATUS REPORT

Thursday, January 04, 2007 Page 4 of 11Printed

PARK PROJECTS
818550 PR-98-09(1) Public Buildings - Park 

Buildings Remodel
Remodeling of various park buildings 
including swim centers.

$506,994 A.B./L.I.

Renovations of restrooms at Braly, Fair 
Oaks  and Serra Parks and 
renovation/repair of multi-purpose rooms at 
Braly. ($210,661)

A.B./L.I. 8/05 Braly construction 15% complete.
Fair Oaks restroom in design.  
Serra restroom design 100% 
complete.

PR-06/05-07 Murphy Park Restroom 
Renovation

Renovations of restrooms at Murphy Park. C.N. 1/07 4/07 8/07 Advertise and bid in January 07.

824130 Sidewalk/Curb/Gutter from 
Mathilda Ave. to the Tennis 
Center

Construction of 280 ft. of sidewalk and 
curb/gutter from Mathilda to Tennis Center, 
at south side of the entrance.

$24,989 A.B. N.F. 01/04 5/06 7/06 8/06 Completed.

825850 PR-06/02-07 Swimming Pool 
Infrastructure

Removal of fiberglass at Washington Pool 
and reline. ($35,000)

$220,930 M.K. 7/07 10/07 Bid opening January 10, 2007.

825580 PR-06/01-08 PLAZA DEL SOL PHASE II Design of features approved by Council but 
not included in Phase I.

$203,980 C.N. Phase II scope of work being 
evaluated.

818450 COMMUNITY CENTER 
BUILDINGS - HVAC

Repair/replace HVAC systems in Creative 
Arts and Theater Buildings

$184,891 C.N./L.I. 5/07 Design proposal for HVAC 
replacement under review.

822080 FAIR OAKS PARK 
HARDSCAPE 
RENOVATION

Renovation of pathways, patios, and related 
hardscape

$36,000 A.B. n/a Meeting with customer on 10/26/06 
to discuss scope and limits of work. ( 
FY 06-07 is for planning and design.)
RFP for design under preparation 
and for further discussion.

826380 PR-07/01-08 Construct Restroom 
Building at San Antonio Park

Design and construction of a restroom 
facility at San Antonio Park

$278,000 C.N. 8/07 9/07 11/07 Schematic design being completed.  
Neighborhood meetings scheduled 
for January.

$1,455,784.00SubtotalsPARK PROJECTS
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GENERAL PROJECTS
817950 PR-95-13 Public buildings - Civic 

Center HVAC
Replacement/repair of HVAC systems. 
($369,694)

$920,737 A.B./T.P. N/A N/A

PR-95-13(D) Library HVAC Upgrade Library - replace solid state controls with 
DDC EMCS system, replace ac units, gauge 
taps;  install chemical treatment for cooling 
tower, install pump flow meter, etc.

A.B. N.F. 03/02 08/04 07/05 04/069/05 11/06 Project construction completed. 
Final inspection pending.

City Hall HVAC Installation of EMS and actuators at City Hall A.B. 6/06 O1/07 05/07 08/07 Customer requested conversion to 
VAV system added to scope of work 
per C.O. No. 1.  
50% design review completed.

Community Center 
Buildings  Roofs - Theater 
and Creative Arts Bldg.

New roofs and parapet walls around 
mechanical areas in various buildings. 
($123,586)

$461,298 C.N. 03/07 05/07 Revised condition assessment 
received.  Design of replacement 
roofs underway.

819610 Public Safety Buildings - 
HVAC

Design and construction of P.S. Bldg. HVAC 
system

$1,013,141 A.B. 11/05 6/06 9/06 5/07n/a 7/26/06 -   No bids received. 
Project will be rebid next year after 
increase in fundings is obtained.

818150 Public Safety Buildings 
Remodel

Replace Halon Fire Suppression System in 
Public Safety Computer Room

$93,306 A.B. 07/06 9/06 12/062/07 5/07 Scope of work streamlined as  no 
bids received.  New proposal 
received from Grinnell from 
reworked scope of work. P.O. issued 
to Simplex-Grinnell 12/13/06.

. .

818651 PR-06/01-07 Corp Yard Buildings - Roofs Design of Corp Yard Admin Building roof 
($129,445)

$32,999 M.K. N.F. 7/06 TBD 4/1/2006 Project temporarily suspended until 
Spring due to weather.

825400 Update of Standard 
Specifications

Updating and transferring standard details 
into CAD format

$6,439 J.C. 7/06 Updating completed.

808100 PR-05/01-06 Fair Oaks Industrial 
Complex Maintenance

Roof replacement of four buildings 
($200,000)

$362,866 M.K. N.F. 3/0612/05 7/06 Completed.

820130 CITY OWNED PARKING 
LOT RESURFACING

Resurface SMART Station and Columbia 
Park parking lots

$56,000 A.B. 11/06 03/07 6/07 Parking lots included in the annual 
slurry seal project for FY 06-07 (ST-
06/01-07).  Bids opened  11/29/06.  
Contract awarded 12/12/06.

$2,946,786.00SubtotalsGENERAL PROJECTS
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STORM/SANITARY SEWER PROJECTS
820821 UY-00/02-01 Chlorinating/Dechlorinating 

Equipment Replacement
Replace obsolete chlorinating and 
dechlorinating equipment and controls.  
($526,200 - FY 02/03)

$52,453 C.N. N.F. 03/00 012/03 06/00 11/0008/04 03/06 Completed.

821110 Power Generation Facility 
Improvements

Modification of PGF to enable export of 
power to PG&E.

$379,013 C.N./D.H. N.F. 10/04 12/05 9/05 8/074/06 Bids received with 824300.  
Construction in progress.

822620 UY-02/02-03 Auto Sodium Bisulfite 
System

Dechlorination of recycled water. $83,400 C.N. N.F. 05/02 12/03 08/02 01/0306/04 03/06 Combined with 820820.  Completed.

822791 UY-02/05-03 Rehab of Manholes - 
Lawrence Trunk Sewer

Rehab of approximately 73 manholes on 
Lawrence Trunk Sewer between Homestead 
and Baylands Park.

$802,395 C.N./L.P. N.F. 06/03 12/05 09/03 11/0404/06 01/07 Final inspection pending.

822751 UY-06/03-07 Storm Pump Station No. 1 
Rehabilitation

Engine and pump replacement. ($75,000) $450,000 M.K. N.F. N/A N/A N/A Bid opening January 10, 2007.

824301 UY-03/01-05 Replacement of digester lids Replacement of one of the four lids. 
($1,610,000)

$1,107,125 C.N. N.F. 08/04 12/05 02/06 08/0705/06 MCC building construction in 
progress.  Digester lid demolition 
work will recommence in January.

822761 UY-06/02-07 Storm Pump Station 
Number 2 Rehabilitation

Engineering study of the levee. ($80,000) $54,000 M.K. N.F. Submittal review in progress.

805252 Sewer Pipes, Manholes, 
And Lateral Replacement

Small sanitary sewer projects that may come 
up during the year.

$38,000 C.N. 12/05 3/06 10/06 Reviewing locations with Field 
Services.

821570 Storm Drain Pipes, 
Manholes, And Lateral 
Replacement

Small storm drain projects that may come up 
during the year.

$22,000 C.N. N/A N/A Ongoing for emergency repairs.

822560 Energy Use Audit In depth evaluation of the energy producing 
and usage systems.

$184,183 C.N. 12/06 N/A WPCP continuing to provide 
temperature and pressure 
information required for analysis.

825520 UY-06/04-07 Pond Sediment Removal (I) Evaluation of options
(II) Preparation of bid package ($651,000)

$300,000 C.N. 02/06 N/A Contract for design services being 
prepared.

801100 WPCP Air Conditioning 
Project

Replacement of HVAC systems for Primary 
Building and Lab Building at WPCP 
($575,000).

$344,000 C.N. TBD TBD Work will be coordinated with 
Energy Use Audit - 822560.

825110 UY-05/04-06 Tertiary Plant Tank 
Drainage System 
Modification - Phase 1

Study and engineering design of Tertiary 
Plant tank drainage system at WPCP.

$350,000 C.N. 06/06 Televising of underground pipe 
done.  Drafting RFP for rehabilitation 
of pumps and motors and pipe 
cleaning.

825320 Replacement/Rehabilitation 
of Sanitary Manholes

Rehabilitation of manholes ($75,000) $75,000 C.N. 12/05 05/06 01/07 Identifying and evaluating the 
manholes to be rehabilitated.
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STORM/SANITARY SEWER PROJECTS
825330 Replacement/Rehabilitation 

of Sewer Pipes
Rehabilitation of sewer pipes ($102,000) $102,000 C.N. Olive Avenue, Maxine to Central, 

replacement (300' +/-) design 
underway.

825100 Solids Handling Safety and 
Efficiency Improvements - 
Phase 1 (Study only)

Study safest and cost effective solids 
handling process.

$250,000 C.N. 10/06 N/A Project has been deferred by WPCP.

826080 Borregas Avenue Sewer 
Rehabilitation Project

Reline (cured-in-place) 4,445 LF of 27" 
diameter sanitary sewer trunk line on 
Borregas.

$190,000 C.N. 2/07 4/07 Design started for the relining of 19 
manholes.

$4,783,569.00SubtotalsSTORM/SANITARY SEWER PROJECTS
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SOLID WASTE PROJECTS
811250 PR-06/02-08 Smart Station Equipment 

Replacement
Replacement of equipment at SMART 
Station ($5,470,412)

$3,353,974 M.K. 11/06 3/07 Bid opening Feb. 14, 2007.

824271 Condensate Collection and 
Pre-Treatment System

Construction of automated condensate 
collection and return/ pre-treatment system.

$557,374 A.B. N.F. 4/05 9/05 12/05 3/06 This project combines #805350 
(Collection system) and 813950 (Pre-
treatment system). Completed.

$3,911,348.00SubtotalsSOLID WASTE PROJECTS



CHARGE
NUMBER

PROJECT 
NUMBER PROJECT TITLE DESCRIPTION BUDGET 

AMOUNT
DESIGN 

PM
CONSTR 

PM
 DESIGN

ORIG 
COMPL
  REV.

CONSTR 
ORIG

CONSTR
ORIG

START
  REV.

END
 REV. COMMENTS

CITY OF SUNNYVALE PUBLIC WORKS DEPARTMENT CAPITAL IMPROVEMENT PROGRAM ACTIVE PROJECTS
STATUS AS OF 12/31/06

MONTHLY STATUS REPORT

Thursday, January 04, 2007 Page 9 of 11Printed

WATER PROJECTS
815202 UW-00/01-

05
Water/Sewer Supervisory 
Control System

Replace Existing System Hardware and 
Software (SCADA)

$1,062,038 M.K. N.F. 12/03 05/04 10/04 10/05 12/06 Completed.

824310 UW-04/01-
04

Refurbishment of Water 
Tanks @ Wright Avenue

Repainting of two water tanks. ($100,000) $1,815,938 C.N. N.F. 11/04 06/06 03/05 10/0512/06 06/07 Preconstruction meeting to be 
scheduled.

806302 Water Pipes, Manholes, 
And Lateral Replacement

Small water related projects that may come 
up during the year.

$20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs.

824840 UW-05/02-
06

Installation of Climb 
Resistant Fencing at 
Reservoir Sites

Install 3-strand barb wire and outriggers at 
all reservoir sites and replace gates as 
needed. ($100,000)

$197,518 C.N./L.P. N.F. 1/05 08/06 3/05 05/0509/06 11/06 Submittal review in progress.

824800 Roof Replacement of Water 
Plants

Repair roof support structure at Mary/Carson 
water plant.

$15,000 C.N./L.P. 05/07 07/07 Project on hold.

825240 Equipment Replacement at 
5 Hetch Hetchy Connections

Replacement of valves, vaults, and 
installation of magnetic meters at 5 
connections

$65,663 C.N. n/a 3/06 6/07 Replacement of first valve and 
appurtenances at Borregas Avenue 
underway.  Relocation of electrical 
service being coordinated with 
PG&E.

825280 UW-06/01-
07

Earthquake Mitigation of 
Water Tanks

Seismic retrofit of 5 smaller tanks at Central 
and Hamilton (Design only)

$137,623 C.N. 11/06 3/07 6/08 Water model complete.  Training to 
be done in January.

825300 Pressure Reducing Valve 
Replacement and 
Relocation (SCADA)

Replacement of PRV’s and connecting them 
to SCADA
(Hamilton)

$31,490 M.K. 1/06 4/06 6/062/06 12/06 construction 80% complete, 
electrical and control remaining.

825410 UW-05/03-
06

Hamilton Plant Emergency 
Generator and Mechanical 
Reconstruction

(I) Installation of already purchased generator
(II) Engineering design for reconstruction of 
2 submersible well pumps, motors, and 
controls

$181,107 C.N./LP 3/06 5/06 7/06 12/06 Consultant agreement executed.  
Design underway.

825420 Water Pressure Zone Three 
Expansion

Installation of PRV (SCADA ready) at one of 
the Zone 3 locations and upgrade the system

$102,100 M.K. 2/06 4/06 In house portion of construction in 
progress.  Evaluating remaining 
scope of work.

825440 Recycled Water Booster 
Pump at Golf Course

Installation of a booster pump and electrical 
service at Sunnyvale Golf Course

$160,153 A.B. 6/06 11/06 3/07 5/07 Final submittals received.   Bid 
package preparation in progress.

825450 City-Wide Water Line 
Replacement

Replacement of water mains at Colusa Ave. 
and at San Simeon St.

$233,301 A.B. 11/06 12/06 03/07 04/07 Final submittals received.  Bid 
package preparation in progress.

825480 UW-06/02-
07

Inspection and Renovation 
of Well Systems

Replacement of electric panels in the motor 
control centers of Westmoor and Serra wells

$39,276 C.N. 9/06 12/06 12/06 4/07 Final design complete.  Bid 
documents being prepared.

825490 Exterior Painting of Water 
Tanks (Design Only)

Repaint the exterior of 5m gallon water tanks 
at Wolfe/Evelyn and Mary/Carson water 
plants (One each - design only)

$25,000 C.N./LP 04/06 On hold.
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WATER PROJECTS
825500 Wright Avenue Water Plant 

Mechanical Reconstruction
Replacement of 5 regulation valves, 3 
electric motors, and electrical subpanel

$34,198 A.B. 09/06 12/06 Installation of limitorque valve and 
magnetic flow meter to allow for 
SCADA control.
City to install in-house. Design 90% 
complete.

$4,120,405.00SubtotalsWATER PROJECTS
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OPERATIONS PROJECTS
820631 Provide ADA Curb Retrofits 

(FY 06-07)
Install curb ramps A.B. L.D. 10/06 12/06 02/07 6/07 Combined with 217310 and 217300 

below. A separate curb ramps bid 
package is being prepared adapted 
for compliance with the CDBG Davis-
Bacon Act requirements.

217310 Provide Scheduled Curb 
and Gutter Replacement by 
Contract (FY 06-07)

Remove and replace curb and gutter. A.B. L.D. 10/06 12/06 02/07 6/07 Combined with 820631 above and 
217300 below.   Bid package 
preparation in progress.

217300 Provide Scheduled 
Sidewalk Replacement by 
Contract (FY06-07)

Remove and replace sidewalk A.B. L.D. 10/06 12/06 02/07 6/07 Combined with 217310 and 820631 
above.  Bid package preparation in 
progress.

116012 ST-06/01-07 Slurry Seal by Contract 
(2007)

Apply slurry seal on City Streets. A.B. TP 10/06 3/07 6/07 Bids opened 11/29/06.  Contract 
awarded 12/12/06.

826020 ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from 
Homestead Rd. to The Dalles.

A.B. N.F. 2/06 10/06 11/06 1/07 Loops and final overlay are pending.

116001 ST-04/01-05 MOE 2004-05 Poplar Court AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project 
above.  Construction will be under 
separate MOE project bid package.  
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001 
above. Construction will be under 
separate MOE project bid package. 
On hold.

820130 ST-04/01-05 MOE 2004-05 Fair Oaks 
Park

Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

825510 06/07 Roadway 
Rehabilitation on Various 
Streets (Grants)

Design of asphalt concrete overlay for 
portions of Fair Oaks, Mary Ave., Hollenbeck 
and Kifer (Design only)

$167,745 A.B. N/A N/A N/A Federal and VTA grants funds for 
construction budgeted in 06/07 
($1,157,645).  
Request for proposals for design 
issued.

$167,745.00SubtotalsOPERATIONS PROJECTS

$41,728,338.00GRAND TOTAL


